



TASK

3

TASK TITLE

Contract in force

Definition of a multiyear Action Plan

OBJECTIVES

Contract in force

- 1 To express in policies and activities to be implemented that which is indicated in the Thematic Plan and according to the indications of the interest groups.
- 2 To create an voluntary planning tool which contains operating indicators, endowed with a great capacity for flexibility to take into account the continuous changes in the local situation.
- 3 To involve a continuous manner the various interest groups in the management of their territory.

ACTIVITIES

Contract in force	State of art
<p>3.1 Elaboration of the results produced by the research (the results of the questionnaire) with the interest groups and the evaluation of the potential suggestions for action and synergy.</p> <p><u>Activity Manager:</u> Agenzia Energia e Ambiente.</p> <p><u>Methodology:</u> the observations made regarding the Thematic Plan will be evaluated, <u>The data</u> from the questionnaires will be elaborated by the staff of the “Pianalto Development Agency” and the answers will be inserted into spreadsheets for future reference as will the project proposals and intervention presented and the eventual suggestions for greater examination. The Agenzia Sviluppo Sostenibile will end the VISION 2000 and EMAS certification process.</p> <p><u>Progress indicators:</u> drawing up of an illustrative report.</p> <p><u>Expected Results:</u> to maximise the exchange of information and the confrontation between citizens and the local government bodies. Final VISION 2000 and EMAS certification.</p> <p><u>Objectives:</u> To gain comprehensive knowledge of the existing realities across the territory and to understand the thematic areas in which intervention is most appropriate through analysis of the questionnaire circulated to the participants of the Forum, concertation with the interest groups (those interested in the sustainable socio-economic development of the area: the Municipalities, Provinces, Region, the general public, the category associations (farmers’ associations, entrepreneurs’ associations, etc), the Chambers of Commerce, cultural and environmental associations, representatives of local socio-sanitary structures, schools, universities, representatives of local industry).</p> <p><u>Constraints:</u> a lack of knowledge regarding the specific local realities by the Agenzia Energia e Ambiente.</p> <p><u>Assumptions:</u> close communication between those responsible for drawing up the questionnaire and those who express ideas and concepts that need to be studied more thoroughly will allow an in-depth analysis of the area’s needs and will provide a complete picture of the realities of the territory.</p>	
<p>3.2 Definition of a proposed Action Plan.</p> <p><u>Activity Manager:</u> Agenzia Energia e Ambiente.</p> <p><u>Methodology:</u> analysis of the local environmental realities, analysis of the Thematic Plan, analysis of the proposals and the considerations that emerged from the interest groups, elaboration of a series of specific areas in which to concentrate the activities of the future years of the project. Particular attention to be paid to the mediation and social confrontation processes through management methods that</p>	

<p>highlight the common points on which the project can work in a concerted manner.</p> <p><u>Progress indicators:</u> Integrity and feasibility of the proposals expressed.</p> <p><u>Expected Results:</u> exploitation of the potential and the possible synergies highlighted in order to maximise the efficacy of the interventions to carry out 80% of the projects proposed.</p> <p><u>Objectives:</u> design a common pluri-year environmental policy targeted on result obtained from 3.1 phase.</p> <p><u>Constraints:</u> strong differences of opinion regarding the projects to be implemented.</p> <p><u>Assumptions:</u> a territory characterized by many small size City Council needs an homogeneous environmental policy</p>	
<p>3.3 Setting up a permanent Forum for the project.</p> <p><u>Activity Manager:</u> Agenzia Energia e Ambiente.</p> <p><u>Methodology:</u> the creation of <u>The Forum</u> as the space permitting direct and continuous confrontation between the Steering Committee and the interest groups (see point 3.2 above) It allows interest groups to express their needs, needs of their local environment and the realities of the local territory. Forum provides answers to questionnaires that are then elaborated, after concertation with Steering Committee produces Action Plan based on the results of the questionnaires and the Thematic Plan</p> <p><u>Progress indicators:</u> the number of confrontations set up.</p> <p><u>Expected Results:</u> to maintain the maximum level of confrontation and exchange of information between the leading players in the project in the various phases. <u>The significance of the sample:</u> The sample will have a statistical significance as we have seen the notable participation in past meetings of Forums on a more limited scale (eg. Agenda 21) across the Province which would suggest that the participation in the Forum of the Highplan-Pianalto Project would be a significant reflection of the territory, its needs and interests</p> <p><u>Objectives:</u> to involve at least 70% of the Municipal Councils and the interest groups involved in the confrontation.</p> <p><u>Constraints:</u> loss of interest over time in continuous confrontation: <u>Assumptions:</u> to involve as many as possible schools in order to assure continuous confrontation.</p>	

Start Date	01/06/05	End Date	30/11/05
-------------------	----------	-----------------	----------

Duration	6 months
-----------------	----------

Deliverable Date	Deliverable Description	STATE OF ART
31/06/05	Illustrative report of the results that emerged from the research (analysis of questionnaires) with the Forum (interest groups) and evaluation of the potential suggestions for action and synergy	
30/11/05	Drawing up a synthetic report regarding the activities undertaken and the results obtained to be submitted to the EU Commission	
Milestone Date	Milestone Description	
20/06/05	Travel to one or more EU countries where similar experiences have been implemented (ex. Dolomites)	
31/07/05	Proposal for the Action Plan	
31/09/05	Confrontation between all participants regarding possible corrections to be made to the Action Plan Proposal	
15/11/05	Action Plan	
30/11/05	Participation in the Action Plan	
30/11/05	VISION 2000 and EMAS certification	