



TASK

5

TASK TITLE

Contract in force

Monitoring and definition of future lines of development

OBJECTIVES

Contract in force

5.1. Collecting data and analysis of data and results

5.2. Research and comparison with similar projects on national / European areas

5.3. Definition of future lines of development, following meetings and concertation with stakeholders

ACTIVITIES

| Contract in force | State of art |
|--|--------------|
| <p>5.1 Collecting data and analysis of data and results</p> <p><u>Actions</u> : collecting data (regarding the 4 concrete local pilot projects that were implemented in task 4) and analysis of data and results</p> <p><u>Participant responsibilities</u> : effective response; a special multi task team will analyze all the data collected and put on a scale in order to evaluate.</p> <p><u>Methods</u> : Data will be collected through questionnaires by mail and email.</p> <p><u>Performance indicators</u>: high quality data, significant data in order to make projections in the future This special data base will be constantly monitored and updated in order to have always new data.</p> <p><u>Expected Results</u>: great quantity of data</p> <p><u>Objectives</u>: creation of data base</p> <p><u>Constraints and Assumptions</u>: scarcity of data collected</p> | |
| <p>5.2 Research and comparison of similar projects on national/European area</p> <p><u>Actions</u> : research and comparison of similar projects on national/European area</p> <p><u>Participant responsibilities</u> : a special multi task will research similar experiences on other areas in national area/European area</p> <p><u>Methods</u> : In particular it seems very important the analysis on unachieved results, from one side, and research and compare the achieved results with similar European/national actions and plans.</p> <p><u>Performance indicators</u>: adequate number of similar experiences in order to compare</p> <p><u>Expected Results</u>: high quality of comparative experience</p> <p><u>Objectives</u>: extract some good ideas/points from similar experiences and try to use it for the ongoing experience</p> <p><u>Constraints and Assumptions</u>: scarce number of similar experience</p> | |
| <p>5.3 Definition of future lines of development, previous meeting discussions with Steering Committee</p> <p><u>Actions</u> : meeting with Steering Committee</p> <p><u>Participant responsibilities</u> : participation in organized meeting</p> <p><u>Methods</u> : meeting/discussion with the Steering Committee. Great importance In order to empowering their position and permitting them to express their desires, aspirations, ideas, special meeting will be organized</p> | |

| | |
|---|--|
| <p>twice a month to collect and discuss together results and future plans.</p> <p><u>Performance indicators:</u> high participation in meetings.</p> <p><u>Expected Results:</u> good satisfaction from stakeholders (Steering Committee)</p> <p><u>Objectives:</u> well defined future lines for development. Exploit the experience matured during the project to avoid similar problems and constraints in future sustainable development of the area</p> <p><u>Constraints and Assumptions:</u> scarce participation/interest from Steering Committee</p> | |
|---|--|

| | | | |
|-------------------|----------|-----------------|----------|
| Start Date | 01/07/07 | End Date | 30/09/07 |
|-------------------|----------|-----------------|----------|

| | |
|-----------------|----------|
| Duration | 3 months |
|-----------------|----------|

| Deliverable Date | Deliverable Description | STATE OF ART |
|------------------|---|--------------|
| 31/07/07 | Report on each of the 4 concrete pilot projects(strengths, constraints, difficulties and results) undertaken in this task | |
| 30/08/07 | Report regarding the research and comparison with similar projects on national / European areas | |
| 30/09/07 | Document defining future lines of development and for use of the Pianalto Sustainable Development Agency | |
| Milestone Date | Milestone Description | |
| 30/09/07 | Definition of future lines of development | |